

Initial Project Planning Template

Date	15 July 2026
Team ID	
Project Name	Personalized Networking Assistant
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

For the Personalized Networking Assistant, the product backlog covers user profiles, event-context input, Wikipedia factual retrieval, Google Gemini content generation, conversation history, feedback, analytics, SQLite persistence, and deployment.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	User Profile & Onboarding	USN-1	As a user, I can create and manage my professional profile with role, interests, career goals, and networking preferences.	3	High		15-07-2026	16-07-2026
Sprint-1	Event Context & Factual Retrieval	USN-2	As a user, I can enter event and topic details so the system can retrieve relevant factual context from Wikipedia.	3	High		17-07-2026	18-07-2026

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-2	AI Content Generation	USN-3	As a user, I can generate personalized networking content through Google Gemini using my profile, event context, and selected inputs.	5	High		19-07-2026	21-07-2026
Sprint-2	Conversation History & Feedback	USN-4	As a user, I can copy generated content, view generation history, rate results, and submit feedback for later review and analytics.	3	Medium		22-07-2026	23-07-2026
Sprint-3	Persistence, Analytics & Deployment	USN-5	As an application owner, I can persist profiles, sessions, ratings, and feedback in SQLite and access the deployed production application.	5	High		24-07-2026	26-07-2026